

Status of the GRACE Follow-On Mission


GRACE Science Team Meeting, UTCSR, Austin/TX
10 October 2017

Frank Flechtner⁽¹⁾, Felix Landerer⁽²⁾
Frank Webb⁽²⁾, Michael Watkins⁽²⁾, Christoph Dahle⁽¹⁾,
Franz-Heinrich Massmann⁽¹⁾, Srinivas Bettadpur⁽³⁾,
Himanshu Save⁽³⁾

(1) GFZ German Research Centre for Geosciences,
Potsdam, Germany

(2) Jet Propulsion Laboratory, California Institute of Technology,
Pasadena, CA, USA

(3) University of Texas Center for Space Research
Austin, TX, USA




Outline

- **Background**
- **Project Status**
 - Implementation Status of Satellites and Instruments
 - Launch Vehicle
 - Mission Operations
 - Science Data System
 - “Grand Simulation”
- **Activities after Launch**
 - LEOP, IOC, Initial Science Phase
- **Summary/Outlook**




Background

- **Primary Mission Objective** is to continue to obtain the same extremely high-resolution global models of Earth's gravity field, including how it varies over time, as in the original GRACE mission, launched in 2002 and still operating.
- **GRACE-FO follows the original GRACE mission**
 - Continues the record as a gap filler between GRACE and a NGGM (e.g., GRACE-2)
 - Continues time series of RO measurements (secondary objective)
 - GRACE-FO will also demonstrate Laser Ranging Interferometer technology in support of future GRACE-like missions. This is an important component of interest to both NASA and ESA.




Continuity – from GRACE to GRACE-FO



Implementation Status

- Project is currently in ATLO (Assembly, Test, and Launch Operations) phase
 - Both flight systems (FM1 and FM2) are fully integrated (i.e., Accelerometer, Star Cameras, MWI, LRI)
 - All environmental testing has been completed at IABG.
 - Post environmental alignment measurements have been completed on both s/c.
 - Mass Properties was completed on Satellite FM1 and is in process on FM2
 - Both Satellites are completing final system phasing tests prior to shipment to VAFB (planned for mid-Dec)




Integration Highlights (@ Airbus D&S GmbH)



ACC/STR/TMA Integration
On FM1 with nominal shims



S/C FM1 Status




OBE Integration
Mechanical integration on FM1



MTE integration
On FM2



MTQ Electrical Integration
During magnetic field measurement




ACC/STR/TMA Integration
Final mounting of LRI TMA on FM1


FM1 during Integration (@ Airbus D&S GmbH)




FM1 during EMC Test (@ IABG)




FM1 in Thermal Vacuum Chamber



FM1 in Thermal Vacuum Chamber




FM1 in Thermal Vacuum Chamber



Recently: Vibe Tests & Boom Deployment Test


Highlights 6/2017




FM2 during sine testing (x-axis)



FM1 prepared for post-environmental alignment measurements




HRS removal on FM2 after sine testing




FM1 after successful boom deployment test

Recently: Mass Property Tests (FM1)








GPS POD Antenna

- During lifetime testing (PQV testing), after approx. 700 thermal cycles, the GRACE-FO GPS Antenna exhibited unexpected performance change.
- **Alternate** flight qualified GPS antenna has been identified from RUAG; EM unit was characterized at JPL.
- RUAG antennas with choke rings were procured to replace the current POD antennas.
- No impact on Assembly, Test, and Launch Operations (ATLO) schedule.



LRI components



Cables not shown (complete):
LRP-CAV: power, coax (x2)
LRP-LAS: power, cmd/tel
LRP-USO: coax (x2)
OBE-LRP: coax (x4), cmd/tel
OBE-OBA: Tel, power



Implementation Status – LRI

Cavity


- Anomalies were observed in LRI S/C-2 Cavity after thermal tests
- Repair and spacecraft re-integration of the Cavity on S/C-2 is complete.
- All tests have shown that LRI Cavity #2 is meeting its performance requirements after re-work (Cavity #1 has always met its performance requirements).

Tripple Mirror Assembly (TMA)

- An anomaly was detected on the TMA on SC-1 in August 2017 after sine vibration test

TMA in the Laser Ranging Interferometer

- “Racetrack” originally conceived to evade constraints has triple mirror assembly (TMA) to route beam through spacecraft
 - Outgoing beam counter-propagates to incoming beam to precision of TMA construction: any deviation from this is called “*Co-alignment error*”
 - Vertex of TMA designed be located at the CoM, first order insensitive to spacecraft jitter
 - Measurement is exactly the round-trip distance, insensitive to paths on optical bench




Implementation Status - LRI


- An anomaly was detected on the TMA on SC-1 in August 2017 after sine vibration test
 - The co-alignment error (deviation from a perfect retroreflector) increased (120 urad) and no longer meets requirements (<40 urad).
 - At the current co-alignment error; less optical power will reach the distant spacecraft but the LRI is expected to be able to operate (i.e., form the inter-spacecraft optical link). In this case the LRI performance won't be degraded.

TMA co-alignment error with pre-compensation

Power loss at distant Spacecraft due to co-alignment error is -7dB
-> LRI would have negative margin on received power



Power loss at distant Spacecraft can be reduced by **compensation on the local SC**.
Approx -1dB signal power loss on **local SC**
Approx -4dB signal power loss on **distant SC**
-> New LRI FSW is in development to support this




Launch Vehicle

- GRACE-FO is a collaboration between NASA, leading on the US side, and GFZ, leading on the German side.
 - GFZ is responsible for providing the launch services and the multi-satellite dispenser.
- GFZ was notified by Russian Foreign Ministry early 2016 that the Dnepr program is now on hold; subsequently, the GRACE-FO Project decided to pursue other launch opportunities in order to maintain schedule (original launch date was 5. August 2017).
- GFZ has signed in November 2016 a contract for a ride-share launch with five Iridium NEXT Communications satellites on a SpaceX Falcon 9 rocket from Vandenberg Air Force Base in California in the December 2017 – February 2018 timeframe.
- Launch Period shifted by CCN to January 15 – April 15 2018 with a Launch Slot March 17 till April 15; Target launch date: March 21, 2018.




Multi Satellite Dispenser

- Built by CASA Espacio (Spain): long & robust history for this MSD design
- MSD delivered to IABG: July 7
- Fit check between SpaceX Payload Adapter Ring and MSD: July 18
- Fit Check MSD to S/C: July 27
- Separation Test MSD – S/C Dummies: September 19
- DRB Airbus – GFZ: September 25



Mission Operations System (MOS)

- MOS and Phase E operations (5 years) are contributed (funded!) by GFZ
 - DLR/GSOC provides the GDS (based on existing multi-mission GDS) and Phase E operations (similar to GRACE mission) under contract to GFZ
 - GFZ provides and operates the primary downlink station at Spitzbergen and performs Flight Control Procedure (FCP) development and validation
 - DLR/GSOC & DLR/DFD provide the stations for uplink (& additional downlink)
 - NASA provides 4 NEN stations for LEOP and contingencies (up- & downlink)



- GDS has already been successfully validated in 4 System Validation Tests (SVT) – 2 on the Flight Model.

Mission Operations System (MOS)

- Airbus D&S
 - is supplying key MOS documentation and satellite FCPs according to plan
 - has supplied 4 spacecraft simulators to GSOC used for GDS integration and testing as well as FCP validation
 - has performed 7 training sessions at Oberpfaffenhofen
- Successful interface tests
 - RF compatibility tests were performed between the ground stations (WHM, NEN and NYA) and the Radio Frequency Equipment Assembly (RFEA)
- Flight Control Procedures (FCP) development is in progress (~91% ready), FCP validation on schedule (~74% done).
- Ongoing / Upcoming
 - Simulation & Training Sessions: CTS-1 (July 26/27), CTS-2 (November 13/14), CTS-3 (mid February)
 - Operations Readiness Review (ORR) (18./19. January)
- MOS is on schedule for launch in March 2018!


Science Data System (SDS):

- Verify and Validate the SDS centers' software and interfaces using a realistic, simulated data set, including:
 - Current best estimate of instrument noise/errors: KBR, LRI, ACC, SCA and GPS
 - Timing errors, alignment errors
 - AOD product included, but no AOD errors or any other geophysical related errors
 - JPL has been conducting “Grand Simulation” tests (more on this later)
- “Grand simulation” data release to science community:
 - Level-1B release (Late 2017): for science community software V&V only, and not gravity recovery science analysis.
 - All Level-1B data will use standard GRACE formats (in ascii) (LRI1B uses KBR1B format), but with some updates;
 - Models used for simulation at time of release to be fully disclosed

Preliminary Injection Orbit for March 21, 2018

GRACE-FO 1

Orbit: 500 km x 89 deg -- Injection elements for Falcon



~L+25m: MGS


~L+69m: SGS

~L+77m: ASG

~L+140m: WHM

08-SEP-2017 08:53

After Launch: LEOP & IOC Activities / Time Line




LEOP (~ 5 days)

Main Tasks:

1. Assess flight dynamics
2. Nominal uplink/downlink communications with ground stations
3. The nominal separation distance between the satellites has been achieved and stabilized
 - First GPS and SCA data
 - GPS data, clock, SCA quality analysis
 - Achieve orbit / separation specs
 - KBR baseband predicts
 - GPS-only precision orbit determination (POD)
 - AOCS performance analysis

After Launch: LEOP & IOC Activities / Time Line




IOC (lasts 5-90 days after launch)

Main Tasks:

1. Full power-on and check-out of all systems
2. Instrument Calibrations / Characterizations
3. Achieve thermal stabilization of the 2 satellites in ops. mode
 - ACC On, 1st data analysis (temperature stable)
 - Calibration and trim of CoM offsets in three axes
 - KBR and LRI Boresights calibration
 - Turn-On LRI-1 & LRI-2: LRI initial acquisition / locking
 - Software patches and parameter updates (as required)
 - Flight system characterization
 - 1st Daily QL fields / fine tune
 - SDS inter-comparisons/validations/updates

After Launch: LEOP & IOC Activities / Time Line



Science Phase (begins 90 days after launch)

Main Tasks:

1. Validation over 120 days **after** IOC completion; focus on providing an end-to-end characterization of the Science Instrument and Data Systems prior to first science delivery.
 - Continuous records of science data down-linked, any data flow problems are resolved.
 - The KBR bore-sight calibration is verified.
 - Precise orbit solutions are obtained and verified using terrestrial laser tracking data.
 - Initial solutions for the gravity field, along with ACC, LRI and MWI calibration
 - gravity field solutions are verified through a combination of internal consistency checks and comparisons with in-situ data.
 - Complete 3 monthly gravity models and perform Inter-comparison
 - 120 days after IOC: first official **GRACE-FO Level-1** delivery to User Community!
 - 180 days after IOC: first official **GRACE-FO Level-2** delivery to User Community!

Summary

- GRACE-FO satellite/instrument implementation & testing is proceeding well
 - Science instruments on both satellites are fully integrated
 - Test campaign at IABG wrapping up, S/C transport to VAFB early Dec.
- LRI TMA current co-alignment error on SC-1 may result in less optical power at the distant spacecraft, but the LRI is expected to be able to operate (i.e., form the inter-spacecraft optical link). New LRI FSW is in development to support this
- MOS implementation and testing is on schedule (ORR on January 18/19)
- Launch Vehicle
 - Switched to Falcon-9 (shared ride with Iridium-Next)
 - Target launch date is 21 March 2018
- “Grand Simulation” – Science Data System
 - Testing the complete SDS system from science telemetry to science Level-2/3 products and serves as the V&V.
 - though somewhat delayed, SDS still plans to distribute data to community