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Plans  for  final  data  collec0on  (1)


•  Science	
  data	
  collec7on	
  halted	
  on	
  June	
  29,	
  2017	
  
• GRACE-­‐B	
  has	
  been	
  in	
  a	
  “hiberna7on”	
  mode	
  since	
  
beginning	
  of	
  September	
  (on	
  –	
  and	
  –	
  off)	
  
• Maneuvers	
  on	
  GRACE-­‐A	
  over	
  the	
  past	
  2	
  weeks	
  to	
  
bring	
  the	
  satellites	
  into	
  science	
  forma7on	
  
• Roughly	
  same	
  amount	
  of	
  fuel	
  remaining	
  on	
  both	
  
satellites	
  
•  Satellites	
  entering	
  full	
  Sun	
  orbit	
  within	
  a	
  day	
  
•  Full	
  Sun	
  orbit	
  ends	
  around	
  Nov	
  5th	
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Plans  for  final  data  collec0on  (2)


• Ac7vi7es	
  to	
  wake	
  up	
  GRACE-­‐B	
  have	
  commenced	
  
this	
  morning	
  
• Once	
  the	
  GRACE-­‐B	
  aUtude	
  is	
  under	
  control	
  

•  Arrest	
  the	
  separa7on	
  rate	
  between	
  the	
  two	
  satellites	
  
•  Prepare	
  the	
  satellites	
  for	
  KBR	
  data	
  collec7on	
  with	
  a	
  day.	
  

•  ICU	
  on	
  GRACE-­‐2	
  may	
  not	
  be	
  working	
  
•  So[ware	
  upload	
  ac7vity	
  planned	
  to	
  get	
  ICU	
  working	
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Plans  for  final  data  collec0on  (3)


•  Dual	
  accelera7on	
  data	
  collec7on	
  mode	
  if	
  ICU	
  is	
  
opera7onal	
  
•  Else	
  operate	
  in	
  single	
  accelerometer	
  mode	
  

•  Thermal	
  control	
  
•  Full	
  sun	
  creates	
  a	
  problem	
  for	
  ba]ery	
  charge	
  control	
  
•  Use	
  heater	
  control	
  table	
  D	
  (or	
  table	
  F)	
  	
  
•  Will	
  help	
  with	
  ba]ery	
  charge	
  control	
  	
  
•  Will	
  also	
  provide	
  stable	
  thermal	
  control	
  for	
  the	
  satellite	
  
environment	
  

•  The	
  GRACE	
  satellites	
  have	
  not	
  been	
  under	
  thermal	
  control	
  
since	
  2011	
  

•  Opportunity	
  to	
  collect	
  a	
  complete	
  Science	
  data	
  set;	
  
dual	
  accelerometer	
  with	
  thermal	
  control	
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Plans  for  final  data  collec0on  (4)


•  Plan	
  to	
  collect	
  data	
  un7l	
  the	
  onset	
  of	
  data	
  gaps	
  due	
  to	
  
low	
  voltage	
  
•  With	
  13	
  cells	
  data	
  gaps	
  will	
  begin	
  around	
  Nov	
  9	
  
•  With	
  14	
  cells	
  data	
  gaps	
  will	
  begin	
  in	
  the	
  first	
  week	
  of	
  Dec.	
  
•  Dual	
  accelerometer	
  mode	
  will	
  only	
  be	
  possible	
  during	
  the	
  full	
  
Sun	
  period	
  

•  Thermal	
  control	
  will	
  only	
  be	
  possible	
  during	
  the	
  full	
  Sun	
  
period	
  

•  There	
  is	
  some	
  evidence	
  that	
  14	
  cells	
  are	
  providing	
  
voltage	
  on	
  discharge	
  from	
  the	
  intermi]ent	
  TM	
  
•  We	
  will	
  have	
  a	
  be]er	
  idea	
  once	
  GRACE-­‐B	
  is	
  full	
  opera7onal	
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Plans  for  final  data  collec0on  (5)


• Once	
  the	
  data	
  gaps	
  begin	
  on	
  the	
  GRACE-­‐B,	
  
prepara7on	
  will	
  being	
  to	
  passivate	
  the	
  satellite	
  
according	
  to	
  the	
  End	
  of	
  life	
  mission	
  plan.	
  
• Accelerometer	
  characteriza7on	
  maneuver	
  (ACM)	
  
will	
  be	
  performed	
  on	
  GRACE-­‐A	
  a[er	
  the	
  KBR	
  data	
  
collec7on	
  campaign	
  is	
  on	
  GRACE	
  complete	
  
• A[er	
  the	
  ACM	
  is	
  completed	
  on	
  GRACE-­‐A,	
  
prepara7on	
  will	
  being	
  to	
  passivate	
  the	
  satellite	
  
according	
  to	
  the	
  End	
  of	
  life	
  mission	
  plan.	
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